
Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6303X          

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 05.16.2016

Contract Location:

 

Contractor:

COMMERCIAL CONSTRUCTION, INC.

555 W SOUTH ST

PO BOX 83558

 

Date Awarded: 11.16.2015

12.02.2015

03.15.2016

Date Let:

ANSLEY SOUTHEAST

10.22.2015

Estimate Type: PROG

Phone:

(402)434-5090

Escrow Agent:

 

Surety Co:

HUDSON INSURANCE COMPANY

LINCOLN  NE  68501-3558

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.15.2016

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61303  000 BRO-7021(28)    GRAD BR GDRL

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6303X          

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 05.16.2016

$1,350,311.84

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $15,402.77 $.00 $15,402.77
Stockpiled Materials $50,113.02 $.00 $50,113.02

Gross Earnings $65,515.79 $.00 $65,515.79
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $65,515.79 $.00 $65,515.79

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$65,515.79 $.00 $65,515.79

$.00 $.00 $.00

1%

% Time Comp

% Dollar Comp

0%

$1,350,311.84

05.12.2016 05.13.2016

05.13.2016

Manning, Matt

Nichols, Jason L.

Nichols, Jason L.

Project Manager LPA Responsible Charge

State Representative

05.13.2016Craig, Cameron

District Engineer

Construction Engineer Controller

Halstead, Kerri 05.13.2016 05.13.2016Burling, Laurie



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6303X          

0001 Pay Period End Date: 05.07.2016
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Nebraska Department of Roads Date: 05.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,190.70 1.000 9,190.70

1.000 9,190.70

0.500 4,595.35

0.500 4,595.35

0001

LS  MOBILIZATION
0001 

1000.00      126.78 3.000 380.34

3.000 380.34

4.000 507.12

4.000 507.12

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      7,692.08 1.000 7,692.08

1.000 7,692.08

0.500 3,846.04

0.500 3,846.04

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 95.000 2,850.00

95.000 2,850.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      13.23 4,522.000 59,826.06

4,522.000 59,826.06

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1702.24      27.24 180.000 4,903.20

180.000 4,903.20

0.000 0.00

0.000 0.00

0006

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0006 

L006.00      600.00 1.000 600.00

1.000 600.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.13      1.35 5,385.000 7,269.75

5,385.000 7,269.75

0.000 0.00

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1D
0008 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6303X          

0001 Pay Period End Date: 05.07.2016
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Nebraska Department of Roads Date: 05.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      3.25 370.000 1,202.50

370.000 1,202.50

0.000 0.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

L022.12      7.00 90.000 630.00

90.000 630.00

0.000 0.00

0.000 0.00

0010

LF  FABRIC SILT FENCE-HIGH POROSITY
0010 

L022.83      4.50 140.000 630.00

140.000 630.00

0.000 0.00

0.000 0.00

0011

LF  SILT CHECK, TYPE 2-HIGH
0011 

Contracted 95,174.63

Current 95,174.63

In place 8,948.51

This Estimate 8,948.51

GROUP 1 GRADING

GROUP 6 BRIDGE AT STATION 14+84.00 3 SPAN CONTINUOUS ROLLED 

0030.60      112,568.16 1.000 112,568.16

1.000 112,568.16

0.000 0.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

1043.50      3.31 557.000 1,843.67

557.000 1,843.67

0.000 0.00

0.000 0.00

0013

SY  RIPRAP FILTER FABRIC
0013 

2001.03      21.37 306.000 6,539.22

306.000 6,539.22

0.000 0.00

0.000 0.00

0014

TON GRAVEL SURFACE COURSE
0014 

2009.10      416.21 7.356 3,061.64

7.356 3,061.64

0.000 0.00

0.000 0.00

0015

STA GRAVEL EMBEDMENT
0015 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      3.12 125.000 390.00

125.000 390.00

0.000 0.00

0.000 0.00

0016

LB  CAST IRON COVER AND FRAME
0016 

4050.01      13.69 481.000 6,584.89

481.000 6,584.89

0.000 0.00

0.000 0.00

0017

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0017 

4105.59      2,148.84 2.370 5,092.75

2.370 5,092.75

0.000 0.00

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0018 

4155.50      4.58 29.000 132.82

29.000 132.82

0.000 0.00

0.000 0.00

0019

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0019 

4360.24      257.15 2.000 514.30

2.000 514.30

0.000 0.00

0.000 0.00

0020

EACH24" METAL FLARED-END SECTION
0020 

6000.10      14,134.98 1.000 14,134.98

1.000 14,134.98

0.000 0.00

0.000 0.00

0021

LS  ABUTMENT NO.1 EXCAVATION
0021 

6000.11      9,339.06 1.000 9,339.06

1.000 9,339.06

0.000 0.00

0.000 0.00

0022

LS  ABUTMENT NO.2 EXCAVATION
0022 

6000.60      42,239.34 1.000 42,239.34

1.000 42,239.34

0.000 0.00

0.000 0.00

0023

LS  PIER NO.1 EXCAVATION
0023 

6000.61      40,922.62 1.000 40,922.62

1.000 40,922.62

0.000 0.00

0.000 0.00

0024

LS  PIER NO.2 EXCAVATION
0024 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.78      1,265.66 12.000 15,187.92

12.000 15,187.92

0.000 0.00

0.000 0.00

0025

EACHEXPANSION BEARING, TFE TYPE
0025 

6005.83      1,199.64 4.000 4,798.56

4.000 4,798.56

0.000 0.00

0.000 0.00

0026

EACHFIXED BEARING
0026 

6010.22      496.65 445.900 221,456.24

445.900 221,456.24

0.000 0.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0027 

6010.26      625.02 152.300 95,190.55

152.300 95,190.55

0.000 0.00

0.000 0.00

0028

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0028 

6020.00      1.04 56,815.000 59,087.60

56,815.000 59,087.60

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR BRIDGE
0029 

6040.00      32,604.97 1.000 32,604.97

1.000 32,604.97

0.000 0.00

0.000 0.00

0030

EACHREMOVE STRUCTURE

AT STATION 14+79

0030 

6052.55      9,982.37 1.000 9,982.37

1.000 9,982.37

0.000 0.00

0.000 0.00

0031

LS  ACCESS CROSSING

AT STATION 14+84.00

0031 

6071.10      176,906.14 1.000 176,906.14

1.000 176,906.14

0.000 0.00

0.000 0.00

0032

LS  STEEL SUPERSTRUCTURE AT STATION

14+84.00

0032 

6080.00      2.34 11,760.000 27,518.40

11,760.000 27,518.40

0.000 0.00

0.000 0.00

0033

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      79.99 350.000 27,996.50

350.000 27,996.50

0.000 0.00

0.000 0.00

0034

TON ROCK RIPRAP, TYPE B
0034 

6105.30      5.64 390.000 2,199.60

390.000 2,199.60

0.000 0.00

0.000 0.00

0035

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0035 

6210.50      45.37 3,885.000 176,262.45

3,885.000 176,262.45

0.000 0.00

0.000 0.00

0036

LF  PIPE PILING
0036 

6310.00      19.69 4,557.000 89,727.33

4,557.000 89,727.33

0.000 0.00

0.000 0.00

0037

SF  STEEL SHEET PILING
0037 

L001.01      2,900.00 1.000 2,900.00

1.000 2,900.00

0.000 0.00

0.000 0.00

0038

ACRESEEDING, TYPE A
0038 

P300.24      42.64 208.000 8,869.12

208.000 8,869.12

0.000 0.00

0.000 0.00

0039

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0039 

P300.30      52.41 200.000 10,482.00

200.000 10,482.00

0.000 0.00

0.000 0.00

0040

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0040 

Contracted 1,204,533.19

Current 1,204,533.19

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 14+84.00 3 SPAN CONTINUOUS ROLLED 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

7020.00      2,300.00 4.000 9,200.00

4.000 9,200.00

0.000 0.00

0.000 0.00

0042

EACHBRIDGE APPROACH SECTIONS
0042 

7024.27      2,300.00 4.000 9,200.00

4.000 9,200.00

0.000 0.00

0.000 0.00

0043

EACHGUARDRAIL END TREATMENT, TYPE II
0043 

Contracted 18,900.00

Current 18,900.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      2.00 2,160.000 4,320.00

2,160.000 4,320.00

0.000 0.00

0.000 0.00

0044

BDAYBARRICADE, TYPE III
0044 

0001.90      0.70 3,564.000 2,494.80

3,564.000 2,494.80

0.000 0.00

0.000 0.00

0045

EACHSIGN DAY
0045 

0001.99      0.70 720.000 504.00

720.000 504.00

0.000 0.00

0.000 0.00

0046

EACHCONTRACTOR FURNISHED SIGN DAY
0046 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0047

HOURTRAINING
0047 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      3,400.00 1.000 3,400.00

1.000 3,400.00

0.000 0.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

9110.01      78.68 10.000 786.80

10.000 786.80

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF LOADER, FULLY OPERATED
0049 

9110.03      78.68 10.000 786.80

10.000 786.80

0.000 0.00

0.000 0.00

0050

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0050 

9110.07      82.21 10.000 822.10

10.000 822.10

0.000 0.00

0.000 0.00

0051

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0051 

9110.27      103.10 10.000 1,031.00

10.000 1,031.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0052 

L022.75      3.75 500.000 1,875.00

500.000 1,875.00

120.000 450.00

120.000 450.00

0053

LF  TEMPORARY SILT CHECK
0053 

L022.90      3.75 500.000 1,875.00

500.000 1,875.00

0.000 0.00

0.000 0.00

0054

LF  TEMPORARY SILT FENCE
0054 

L860.24      100.00 8.000 800.00

8.000 800.00

0.000 0.00

0.000 0.00

0055

EACHSTORM EVENT RESTORATION - INCENTIVE
0055 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      12,008.52 1.000 12,008.52

1.000 12,008.52

0.500 6,004.26

0.500 6,004.26

0056

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0056 

Contracted 31,704.02

Current 31,704.02

In place 6,454.26

This Estimate 6,454.26

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,350,311.84

Current 1,350,311.84

In place 15,402.77

This Estimate 15,402.77



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6303X          

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   6 of 6
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.10      STEEL SUPERSTRUCTURE AT STATION

Project 61303  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

#4673-01  

UniversalMaterial

1.00 50,113.02S.P. Initial Payment0001

$50,113.02Total for stockpile nbr 1: 1.00

$50,113.02Total for proposal line nbr 0032: 1.00

$50,113.02Total for item code 6071.10: 1.00

$50,113.02Total remaining for contract:


